Grantee: Maryland

Grant: B-13-DS-24-0001
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Grant Number: Obligation Date: Award Date:
B-13-DS-24-0001

Grantee Name: Contract End Date: Review by HUD:
Maryland 12/11/2015 Reviewed and Approved
Grant Award Amount: Grant Status: QPR Contact:
$28,640,000.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$18,568,000.00

Total Budget:
$28,640,000.00

Disasters:

Declaration Number
No Disasters Found

Narratives
Disaster Damage:

On October 28, 2012, Hurricane Sandy moved up the eastern seaboard. The effects of the storm were felt for several days throughout the
State as it produced heavy rains, high winds, and snow. Significant coastal flooding occurred along the Chesapeake Bay. While every county
suffered some level of damage from the storm, by far the most significant impact was felt in Somerset County on Maryland's eastern

shore. Unprecedented storm waves of up to 7 feet pushed through the City of Crisfield and other low lying areas. Mandatory evacuations were
ordered for Crisfield and Smith Island. The State provided immediate assistance for temporary shelter for displaced families through the
Department of Human Resources. DHCD later provided assistance through its MD Disaster Housing Assistance Program. MEMA and FEMA
estimated that 1,068 houses were damaged across the State during the hurricane. Of those, 927 were in Somerset County. Many of these
houses have been impacted further by the delays related to homeowners waiting for insurance proceeds and other funding

assistance. Several of the County's businesses were severely impacted by the storm. Many watermen had a significant loss of equipment and
building damage. It was reported that several hundred crab pots were lost during the storm. Many small businesses were damaged by high
winds and flooding. On November 20, 2012, the State of Maryland was declared a major disaster area as the result of Hurricane

Sandy. Somerset County was the only county eligible for Individual Assistance from FEMA. The State recieved $8,640,000 for housing and
economic development recovery activities in Somerset County in February 2013.

In November 2013, the State received an addiitonal $20 million to address unmet recovery needs from Hurricane Sandy, Hurricane Irene,
Tropical Storm Lee and the Derecho. Regulations required that 80% of the award be spent in Somerset County.

Recovery Needs:

Housing:

In Somerset County, 927 houses were damaged. Of this number, 10 were destroyed, 321 suffered major damage, 218 suffered minor
damage and another 378 were affected. The State has awarded the CDBG disaster funds to Somerset County to implement a housing
recovery program that consists of rehabilitating and replacing houses.

Economic Recovery:

Several of Somerset County's businesses were severely impacted by the storm. Many watermen had a significant loss of equipment and
building damage. It was reported that several hundred crab pots were lost during the storm. The State has awarded the CDBG disaster funds
to Somerset County for economic recovery activities including grants for watermen, facade improvements grants, and for working capital
and/or construction loans. Funds are also being used for job training in conjunction with the Board of Education.

Infrasctructure:

Through a competitive process, the State awarded funds to Allegany, Charles, Dorchester, Garrett, and Somerset Counties to assist with
remaining recovery needs. The najority were for infrastructure projects.

The activities to be funded under this Action Plan would benefit persons who meet specific eligibility qualifications. The qualifications include
but are not limited to: income, proof of storm damage, proof of homeownership, and proof of business ownership. All applications will be
received and processed under a first come/first served basis regardless of race, national origin or any other protected class.

The State anticipates receiving Program Income from the Housing and economic activities. While a small amount may be generated through
the business loans prior to the expiration of the grant, most will be generated in the future. All housing assistance will be provided as deferred
loans which trigger payment upon sale or transfer of property. The County will be required to submit received Program Income to the State,
who will, on an annual basis, make funds available to Somerset County for eligible activities. If not used by the County, the State will distribute
the funds under the Community Development funding
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category. Any funds received while the disaster grant is still active will be used for additional activities under approved Action Plan.

This Action Plan is an amendment to the State of Maryland¢,s Consolidated Plan which is a five-year planning document required by HUD that
sets out overall State wide goals and priorities for housing, community development, and economic development activities. The receipt of
CDBG Disaster funding requires the State to amend the Consolidated Plan to include the planned use and policies related to the distribution of
these funds. The funds will be awarded in rounds after the State does an amendment to the Action Plan.
Per the Consolidated Plan, the State has committed to affirmatively further fair housing and to comply with all executive orders and regulations
related to providing equal access to persons seeking assistance through programs funded with HUD funding. Under this grant, the State will
continue to ensure that no one shall be discriminated against or denied participation under the identified Disaster Recovery Programs.

Thw State's grantees are required to comply with all fed

Recovery Needs:

eral and state regulations and policies to make funds available to all persons who qualify for assistance regardless of race, color, national
origin, ethnicity, gender, disability, familial status, marital status, age, religion or sexual orientation. In their outreach efforts, the County will
utilize lists compiled by federal, state and county emergency officials of houses and businesses impacted by the Hurricane. Additional efforts
will market the availability of financial assistance and specific requirements to all persons and business owners throughout the county.

Overall This Report Period

Total Projected Budget from All Sources N/A
Total Budget $7,180,298.41
Total Obligated $3,799,180.86

Total Funds Drawdown $3,502,587.02
Program Funds Drawdown $3,502,587.02
Program Income Drawdown $0.00

Program Income Received $0.00

Total Funds Expended $3,616,820.28

Match Contributed $161,525.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
Low/Mod

Required

$0.00
$4,296,000.00
$5,728,000.00
$1,432,000.00

Target
$14,320,000.00

$23,440,000.00
$23,440,000.00
$13,538,590.86

$8,987,841.31
$8,987,841.31

$9,088,685.31
$161,525.00

To Date
76.89%
96.27%

$161,525.00

$0.00
$937,229.48
$343,742.71

Actual

$17,211,777.00
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Overall Progress Narrative:

As of June 30, much progress has occured. Somerset County continues outreach to businesses and residents
regarding availiable programs. Applications are still in process and construction activity is ongoing. State staff travel
to Somerset on a bi-weekly, sometimes weekly,basis providing technical assistance. State and County staff
converse daily. The other grantees had to expend all grant funds to meet the grant expenditure date. Those
activities will be monitored over the next quarter.

During this quarter activities for Phase 2 and 3 progressed with numerous RFP's/RFQ's out for bid. Many projects
are completely drawn.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
R1 - DR13-01, Administration $0.00 $200,000.00 $200,000.00
R1 - DR13-02, Economic Recovery $0.00 $1,050,000.00 $1,050,000.00

R1 - DR13-03, Housing Rehabilitation $0.00 $3,150,000.00 $3,150,000.00
R2 - DR13 - 03, Housing Rehabilitation $0.00 $85,204.00 $0.00
R2 - DR13-01, Administration $39,353.45 $188,254.00 $143,742.71

R2 - DR13-04, Public Facilities-LC

$1,104,493.54

$2,190,579.67

$1,263,255.61

R2 - DR13-05, Public Facilities-Area $909,298.91 $2,056,178.34 $1,019,616.20
R2 - DR13-06, Acquisition $1,947.59 $339,259.00 $240,000.00
R2 - DR13-07, Waterway Improvements $156,861.46 $826,644.52 $506,861.46
R2 - DR13-08, Infrastructure Improvements $43,344.63 $1,223,218.88 $58,984.63
R2 - DR13-10, Removal of Slum/Blight $0.00 $35,000.00 $35,000.00
R2 - DR13-11, Planning $520,960.27 $588,460.00 $520,960.27
R3-DR13-01, Housing Rehabilitation $220,375.50 $1,100,000.00 $293,468.76
R4-DR13-01, Economic Development $2,699.50 $345,000.00 $2,699.50
R4-DR13-02, Housing Rehabilitation $503,252.17 $2,595,000.00 $503,252.17
R4-DR13-03, Administration $0.00 $200,000.00 $0.00
R5-DR13-01, Public Facilities- Crisfield $0.00 $2,350,000.00 $0.00
R6-DR13-01, Public Facilities- P. Anne $0.00 $150,000.00 $0.00
R6-DR13-02, Waterway Improvements - Somerset $0.00 $4,722,000.00 $0.00
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Activities

Project #/ Title: R1 - DR13-01/Administration

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

R1 - DR13-01
Projected Start Date:
07/25/2013

Benefit Type:
()

National Objective:

R1-DR13-240377-10
State Administration-R1-Phase 1

Activity Status:

Completed

Project Title:

Administration

Projected End Date:

09/27/2015

Completed Activity Actual End Date:
07/03/2016

Responsible Organization:

N/A State of Maryland / Department of Housing and
Overall Apr 1 thru Jun 30, 2016 To Date
Total Projected Budget from All Sources N/A $200,000.00
Total Budget $0.00 $200,000.00
Total Obligated $0.00 $200,000.00
Total Funds Drawdown $0.00 $200,000.00
Program Funds Drawdown $0.00 $200,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $200,000.00
State of Maryland / Department of Housing and $0.00 $200,000.00
Match Contributed $0.00 $0.00

Activity Description:

State Administration

Location Description:
Lanham, MD 20706

Activity Progress Narrative:

Acitvity fully drawn and monitored.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: R1-DR13-02/Economic Recovery

Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains

Project Number:

R1 - DR13-02
Projected Start Date:
07/25/2013

Benefit Type:

Direct ( Person))

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

R1 - DR13-240377-55
Assistance to Watermen-R1- Phase 1

Activity Status:
Under Way
Project Title:
Economic Recovery

Projected End Date:

09/27/2015

Completed Activity Actual End Date:

Responsible Organization:

Somerset County

Apr 1 thru Jun 30, 2016 To Date

N/A $227,429.00
$0.00 $227,429.00
$0.00 $227,429.00
$0.00 $227,429.00
$0.00 $227,429.00
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Program Income Drawdown $0.00

Program Income Received $0.00
Total Funds Expended $0.00

Somerset County $0.00
Match Contributed $0.00

Activity Description:

$0.00
$0.00
$227,429.00
$227,429.00

$0.00

Grants up to $2,500 will be made availiable to watermen who are able to prove they lost equipment as a result of the hurricane.

There are no contracts over $25,000 with other organizations for this activity.

Location Description:

Somerset County, MD

Activity Progress Narrative:

Acitvity fully drawn and monitored.

Accomplishments Performance Measures
This Report Period
Total

# of Businesses 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Retained 0 0 0

This Report Period

Low Mod Total
# of Persons 0 0 0
Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
56/50

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
3/25 0/25 3/50 100.00
Cumulative Actual Total / Expected
Low Mod Total Low/Mod
54/25 3/25 57/50 100.00
State Zip Status / Accept

Amount
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Grantee Activity Number: R1 - DR13-240377-75

Activity Title: Business Loans-R1 - Phase 1

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Under Way

Project Number: Project Title:

R1 - DR13-02 Economic Recovery

Projected Start Date: Projected End Date:

07/25/2013 09/27/2015

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod Somerset County

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $777,430.00

Total Budget $0.00 $777,430.00

Total Obligated $0.00 $777,430.00

Total Funds Drawdown $0.00 $777,430.00
Program Funds Drawdown $0.00 $777,430.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $777,430.00

Somerset County $0.00 $777,430.00
Match Contributed $0.00 $0.00

Activity Description:

Loans will be made availiabe to businesses impacted by the storm for working capital, construction, inventory, and/or
equipment. Recipients may borrow up to $60,000 interest free for up to 10 years.
There are no contracts over $25,000 with other organizations for this activity.

Location Description:

Somerset County, MD

Activity Progress Narrative:

Acitvity fully drawn and all loan recipients were monitored. Monitors will continue to track jobs.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 6 13/20
8
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: R1-DR13-240377-65

Activity Title: Facade Improvements-R1 - Phase 1

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Under Way

Project Number: Project Title:

R1 - DR13-02 Economic Recovery

Projected Start Date: Projected End Date:

07/25/2013 09/27/2015

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod Somerset County

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $45,141.00

Total Budget $0.00 $45,141.00

Total Obligated $0.00 $45,141.00

Total Funds Drawdown $0.00 $45,141.00
Program Funds Drawdown $0.00 $45,141.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $45,141.00

Somerset County $0.00 $45,141.00
Match Contributed $0.00 $0.00

Activity Description:

Grants for facade improvements for businesses impacted by the storm. Recipients may recieve up to $5,000 of grant funds.
CDBG funds must be matched dollar for dollar.
There are no contracts over $25,000 with other organizations for this activity.

Location Description:

Somerset County, MD

Activity Progress Narrative:

Acitvity fully drawn and monitored.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 0 2/25
10
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: R1-DR13-03/Housing Rehabilitation

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

R1 - DR13-03
Projected Start Date:
07/25/2013

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

11

R1 - DR13-240377-35
Somerset -Rehab of Res Structs-R1 Phase 1

Activity Status:

Under Way

Project Title:

Housing Rehabilitation

Projected End Date:

09/27/2015

Completed Activity Actual End Date:

Responsible Organization:
Somerset County

Apr 1 thru Jun 30, 2016 To Date

N/A $488,589.91
$0.00 $488,589.91
$0.00 $488,589.91
$0.00 $488,589.91
$0.00 $488,589.91
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Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $488,589.91
Somerset County $0.00 $488,589.91

Match Contributed $0.00 $0.00

Activity Description:

Deferred loans will be made available to rehabilitate houses when it has been determined that the costs of the repairs are 49%
or less than the current assessed value of the house. Loans will be deferred until the property is sold or transfered. The full
amount of the loan will be repaid to the County.

There are no contracts over $25,000 with other organizations for this activity.

Location Description:

Somerset County, MD

Activity Progress Narrative:

Acitvity fully drawn and monitored.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/20
# of Singlefamily Units 0 1/20

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 1/10 0/10 1/20 100.00
# Owner Households 0 0 0 1/10 0/10 1/20 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction of new replacement housing
Project Number:

R1 - DR13-03

Projected Start Date:

07/25/2013

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Somerset County

Match Contributed

Activity Description:

R1 - DR13-240377-45
Somerset-Const of New Repl Housing R1 Phase 1

Activity Status:

Under Way

Project Title:

Housing Rehabilitation

Projected End Date:

09/27/2015

Completed Activity Actual End Date:

Responsible Organization:
Somerset County

Apr 1 thru Jun 30, 2016 To Date

N/A $2,661,410.09
$0.00 $2,661,410.09
$0.00 $2,661,410.09
$0.00 $2,661,410.09
$0.00 $2,661,410.09
$0.00 $0.00

$0.00 $0.00

$0.00 $2,661,410.09
$0.00 $2,661,410.09
$0.00 $0.00

Deferred loans will be made available to replace house when it is determined that the costs to repair hurricane damage and
existing cose violations are 50% or greater than the current assessed value of the house. Loans will be deferred until the
property is sold ot transfered. The full amount of the loan will be repaid to the County.

There are no contracts over $25,000 with other organizations for this activity.

Location Description:

Somerset County, MD

Activity Progress Narrative:

Acitvity fully drawn and monitored.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
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# of Housing Units 6
# of Singlefamily Units 6

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

15/10
15/10

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod
0 8/5 3/5 11/10 100.00
0 8/5 3/5 11/10 100.00
County State Zip Status / Accept
Amount

Project #/ Title: R2-DR13-03/Housing Rehabilitation

Grantee Activity Number: R2 - DR13-240378-50
Activity Title: Garrett County Housing Rehab R2 Phase 1

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

R2 - DR13 - 03

Projected Start Date:

05/23/2014

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

14

Activity Status:

Under Way

Project Title:

Housing Rehabilitation

Projected End Date:

07/03/2016

Completed Activity Actual End Date:

Responsible Organization:
Garrett County

Apr 1 thru Jun 30, 2016 To Date
N/A $85,204.00
($22,801.00) $85,204.00
$85,204.00 $85,204.00
$0.00 $0.00
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Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Garrett County

Match Contributed

Activity Description:

$0.00
$0.00

$0.00
$85,204.00
$85,204.00

$0.00

$0.00
$0.00

$0.00
$85,204.00
$85,204.00

$0.00

Funds will be used to purchase and install generators at five senior housing developments.

Location Description:

Allegany County, MD

Activity Progress Narrative:

Acitvity fully drawn and monitored.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

15

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: R2 - DR13-240378-95
Activity Title: Charles County Housing Rehab R2 Phase 1

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

R2 - DR13 - 03

Projected Start Date:

05/23/2014

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Charles County MD

Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Housing Rehabilitation
Projected End Date:

07/03/2016

Completed Activity Actual End Date:

Responsible Organization:

Charles County MD

Apr 1 thru Jun 30, 2016 To Date
N/A $0.00
($14,999.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Funds will be used to elevate a house located in the floodplain that has had repetitive flooding.

Location Description:

Charles County, MD

Activity Progress Narrative:

Activity Cancelled.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

R2 - DR13-01
Projected Start Date:
05/23/2014

Benefit Type:

)

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Maryland / Department of Housing and
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R2 - DR13-01 / Administration

R2-DR13-240378-15
Administration-R2-Phase 1

Activity Status:

Completed

Project Title:

Administration

Projected End Date:

07/03/2016

Completed Activity Actual End Date:

Responsible Organization:
State of Maryland / Department of Housing and

Apr 1 thru Jun 30, 2016 To Date
N/A $188,254.00
($111,746.00) $188,254.00
($111,746.00) $188,254.00
$39,353.45 $143,742.71
$39,353.45 $143,742.71
$0.00 $0.00

$0.00 $0.00
$39,353.45 $143,742.71
$39,353.45 $143,742.71
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Match Contributed

Activity Description:

State Administration.

Location Description:

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00 $0.00

Amount

Project #/ Title: R2 - DR13-04 / Public Facilities-LC

Grantee Activity Number: R2 - DR13-240378-20
Activity Title: Dorchester Public Facil.-Direct- R2 Phase 1

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

R2 - DR13-04

Projected Start Date:

05/23/2014

Benefit Type:

18

Activity Status:

Under Way

Project Title:

Public Facilities-LC

Projected End Date:

07/03/2016

Completed Activity Actual End Date:
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Direct ( Person )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Dorchester County

Match Contributed

Activity Description:

Responsible Organization:

Dorchester County

Apr 1 thru Jun 30, 2016
N/A

$0.00

$0.00
$755,166.87

$755,166.87
$0.00

$0.00
$755,166.87
$755,166.87

$0.00

To Date
$880,000.00

$880,000.00

$880,000.00
$880,000.00

$880,000.00
$0.00

$0.00
$880,000.00
$880,000.00

$0.00

Funds will be used to purchase and install a generator at the high school which is used as an evacuation shelter during

emergency situations.

Location Description:

2475 Cambridge Beltway
Cambridge, MD 21613

Activity Progress Narrative:

Acitvity fully drawn and monitored.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
R2 - DR13-04

R2 - DR13-240378-60
Somerset PF-Crisfield-LC R2 Phase 1

Activity Status:
Under Way
Project Title:
Public Facilities-LC

Projected Start Date:
05/23/2014

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Somerset County

Match Contributed

Activity Description:

Projected End Date:

07/03/2016

Completed Activity Actual End Date:

Responsible Organization:

Somerset County

Apr 1 thru Jun 30, 2016 To Date
N/A $489,894.57
($60,105.43) $489,894.57
($61,196.14) $488,803.86
$85,517.42 $119,446.36
$85,517.42 $119,446.36
$0.00 $0.00

$0.00 $0.00
$85,517.42 $119,446.36
$85,517.42 $119,446.36
$0.00 $0.00

Funds will be used to design and construct an addition onto the Crisfield High School to be used for Head Start. Under Phase

1, funding will be used for building and construction.

Location Description:

Somerset County, MD.

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1
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Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

210 North Somerset Avenue Crisfield

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Maryland 21817 Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

R2 - DR13-04
Projected Start Date:
05/23/2014

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Somerset County

Match Contributed

Activity Description:

Funds will be used to demolish the existing homeless shelter and construct a new one.

Location Description:

Somerset County, MD

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures

R2 - DR13-240378-86
Somerset County-PF-Princess Anne-R2 Phase 1

Activity Status:

Under Way

Project Title:

Public Facilities-LC

Projected End Date:

07/03/2016

Completed Activity Actual End Date:

Responsible Organization:
Somerset County

Apr 1 thru Jun 30, 2016 To Date
N/A $610,000.00
($137,000.00) $610,000.00
$610,000.00 $610,000.00
$72,485.00 $72,485.00
$72,485.00 $72,485.00
$0.00 $0.00

$0.00 $0.00
$72,485.00 $72,485.00
$72,485.00 $72,485.00
$0.00 $0.00
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

12518 Somerset Avenue Princess Anne

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Maryland 21853 Not Validated / N
Amount

24

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

R2 - DR13-04

Projected Start Date:

05/23/2014

Benefit Type:
Direct ( Person)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Garrett County

Match Contributed

R2 - DR13-240378-99
Garrett County PF-Direct-R2 Phase 1

Activity Status:

Under Way

Project Title:

Public Facilities-LC

Projected End Date:

07/03/2016

Completed Activity Actual End Date:

Responsible Organization:
Garrett County

Apr 1 thru Jun 30, 2016 To Date
N/A $210,685.10
($42,299.90) $210,685.10
$210,685.10 $210,685.10
$191,324.25 $191,324.25
$191,324.25 $191,324.25
$0.00 $0.00

$0.00 $0.00
$191,324.25 $191,324.25
$191,324.25 $191,324.25
$0.00 $0.00

Activity Description:

Funds will be used to purchase and install a generator at the building used by the subrecipient as a senior center, housing for
the homeless, and for offices.

Location Description:

104 East Center Street
Oakland, MD 21550

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: R2 - DR13-05/ Public Facilities-Area

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

R2 - DR13-05
Projected Start Date:
05/23/2014

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Allegany County, MD
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R2 - DR13-240377-25
Allegany Public Facilities-Area- R2 Phase 1

Activity Status:
Completed
Project Title:

Public Facilities-Area
Projected End Date:

07/03/2016

Completed Activity Actual End Date:

Responsible Organization:
Allegany County, MD

Apr 1 thru Jun 30, 2016 To Date
N/A $55,000.00
$0.00 $55,000.00
$0.00 $55,000.00
$0.00 $55,000.00
$0.00 $55,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $55,000.00
$0.00 $55,000.00
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Match Contributed $161,525.00 $161,525.00

Activity Description:

Funds will be used to purchase and install generators at two public facilities.*/* Beneficiary type was changed to correct
previous entry.

Location Description:
Allegany County, MD.

Activity Progress Narrative:

Acitvity fully drawn and monitored.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 2 2/2

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City County State Zip Status / Accept
194000 National Highway Frostburg Maryland 21532 Not Validated / N
479 Old Beall School Road Frostburg Maryland 21532 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

R2 - DR13-05
Projected Start Date:
05/23/2014

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Garrett County

Match Contributed

Activity Description:

Funds will be used to purchase and install generator for water/sewer facility in Accident.

Location Description:

Garrett County, MD

Activity Progress Narrative:

Underway

Accomplishments Performance Measures
No Accomplishments Performance Measures

R2 - DR13-240378-30
Garrett County PF-Accident Generator-R2 Phasel

Activity Status:

Under Way

Project Title:

Public Facilities-Area

Projected End Date:

07/03/2016

Completed Activity Actual End Date:

Responsible Organization:
Garrett County

Apr 1 thru Jun 30, 2016 To Date
N/A $15,617.00
$6,702.00 $15,617.00
$15,617.00 $15,617.00
$8,915.00 $8,915.00
$8,915.00 $8,915.00
$0.00 $0.00
$0.00 $0.00
$8,915.00 $8,915.00
$8,915.00 $8,915.00
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

R2 - DR13-240378-40

Acquisition, construction,reconstruction of public facilities

Project Number:

R2 - DR13-05
Projected Start Date:
05/23/2014

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Somerset County

Match Contributed

Activity Description:

1. Funds will be used to purchase and install a generator at the Maryland Avenue Well in Crisfield.

Somerset County-PF-Area-Crisfield-R2 Phase 1

Activity Status:

Under Way

Project Title:

Public Facilities-Area

Projected End Date:

07/03/2016

Completed Activity Actual End Date:

Responsible Organization:
Somerset County

Apr 1 thru Jun 30, 2016 To Date

N/A $1,296,811.41
$297,401.41 $1,296,811.41
$224,590.00 $1,224,000.00
$546,375.98 $601,693.27
$546,375.98 $601,693.27
$0.00 $0.00

$0.00 $0.00
$546,375.98 $601,693.27
$546,375.98 $601,693.27
$0.00 $0.00

2. Funds will be used to replace the damaged wooden bulk heading around the City dock with steel and concrete to prevent

further damage and erosion.

3. Funds will be used to replace the public dock at Rhodes Point on SMith Island that was severely damaged.

Location Description:

1. Maryland Avenue Well Generator-Maryland Avenue, Crisfield,MD 21817
2. Bulk Head Replacement- 1200 West Main Street, Crisfield,MD 21817
3. Rhodes Point Dock Replacement-Rhodes Point, Smith Island

Activity Progress Narrative:

Underway.

30

.
]

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

Address City
1200 West Main Street Crisfield
Maryland Avenue Crisfield

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County State Zip Status / Accept
Maryland 21817 Not Validated / N
Maryland 21817 Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

R2 - DR13-05
Projected Start Date:
05/23/2014

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Somerset County

Match Contributed

Activity Description:

R2 - DR13-240378-84
Somerset Cnty-PF-Area-Princ. Anne-R2 Phase 1

Activity Status:

Under Way

Project Title:

Public Facilities-Area

Projected End Date:

07/03/2016

Completed Activity Actual End Date:

Responsible Organization:
Somerset County

Apr 1 thru Jun 30, 2016 To Date
N/A $386,105.43
$186,105.43 $386,105.43
$376,000.00 $376,000.00
$175,220.43 $175,220.43
$175,220.43 $175,220.43
$0.00 $0.00

$0.00 $0.00
$175,220.43 $175,220.43
$175,220.43 $175,220.43
$0.00 $0.00

1. Funds will be used to install an emergency generator to be located at the main County Office Building.

2. Funds will be used to purchase and install a generator at Washington High School which is used as an evacuation shelter

during emergency situations.

Location Description:

Somerset County, MD

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City
10902 Old Princess Anne Road Princess Anne
11916 Somerset Avenue Princess Anne

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept

Maryland 21853 Not Validated / N

Maryland 21853 Not Validated / N
Amount
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Grantee Activity Number: R2 - DR13-240378-87

Activity Title: Garrett-PF-Friendsville Generator-R1 Phase 1

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R2 - DR13-05 Public Facilities-Area

Projected Start Date: Projected End Date:

05/23/2014 07/03/2016

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Garrett County

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $59,822.00

Total Budget $7,532.00 $59,822.00

Total Obligated $59,822.00 $59,822.00

Total Funds Drawdown $47,822.00 $47,822.00
Program Funds Drawdown $47,822.00 $47,822.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $47,822.00 $47,822.00

Garrett County $47,822.00 $47,822.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to purchase and install a generator at the Friendsville Fire Station which is used as a public shelter during
emergencies. */* Beneficiary type was changed to correct prior information.

Location Description:
Garrett County, MD.

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

122 Walnut Street Friendsville

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Maryland 21531 Not Validated / N
Amount
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Grantee Activity Number: R2 - DR13-240378-88

Activity Title: Garrett-PF-Loch Lynn Generator-R2 Phase 1

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R2 - DR13-05 Public Facilities-Area

Projected Start Date: Projected End Date:

05/23/2014 07/03/2016

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Garrett County

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $2,387.00

Total Budget $253.00 $2,387.00

Total Obligated $2,387.00 $2,387.00

Total Funds Drawdown $2,134.00 $2,134.00
Program Funds Drawdown $2,134.00 $2,134.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,134.00 $2,134.00

Garrett County $2,134.00 $2,134.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to purchase and install generator at the municipal building.

Location Description:

Garrett County, MD

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

211 Bonnie Boulevard Loch Lynn Heights Maryland 21550 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: R2 - DR13-240378-89

Activity Title: Garrett-PF-Oakland Generators-R2 Phase 1

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R2 - DR13-05 Public Facilities-Area

Projected Start Date: Projected End Date:

05/23/2014 07/03/2016

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Garrett County

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $96,987.00

Total Budget ($7,763.00) $96,987.00

Total Obligated $96,987.00 $96,987.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Garrett County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to purchase and install generators at the two water treatment plants in Oakland. Amended to reduce activity
to acquisition of one generator due to budget issues.

Location Description:
Garrett County, MD

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R2 - DR13-240378-91

Activity Title: Garrett-PF-Grantsville Generators R2 Phase 1

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R2 - DR13-05 Public Facilities-Area

Projected Start Date: Projected End Date:

05/23/2014 07/03/2016

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Garrett County

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $143,448.50

Total Budget ($603.50) $143,448.50

Total Obligated $143,448.50 $143,448.50

Total Funds Drawdown $128,831.50 $128,831.50
Program Funds Drawdown $128,831.50 $128,831.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $128,831.50 $128,831.50

Garrett County $128,831.50 $128,831.50
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to purchase and install generators at the water plant and fire station in Grantsville.

Location Description:

Garrett County, MD

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

Address City
Cove Street Crisfield
178 Spring Road Grantsville

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County State Zip
Maryland 21817
Maryland 21550

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition of relocation properties
Project Number:

R2 - DR13-06

Projected Start Date:
05/23/2014

Benefit Type:

Direct ( HouseHold )
National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources

Total Budget
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R2 - DR13-06 / Acquisition

R2 - DR13-240378-70
Allegany Acq. R2 Phase 1

Activity Status:

Under Way

Project Title:

Acquisition

Projected End Date:

07/03/2016

Completed Activity Actual End Date:

Responsible Organization:
Allegany County, MD

Apr 1 thru Jun 30, 2016 To Date
N/A $240,000.00
$0.00 $240,000.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)
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Not Validated / N

Not Validated / N



Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Allegany County, MD

Match Contributed

Activity Description:

$0.00 $240,000.00

$1,947.59 $240,000.00
$1,947.59 $240,000.00
$0.00 $0.00
$0.00 $0.00
$1,947.59 $240,000.00
$1,947.59 $240,000.00
$0.00 $0.00

Funds will be used to acquire and demolish five houses located in the floodplain that were impacted by Hurricane Sandy.

Location Description:

Allegany County, MD

Activity Progress Narrative:

Acitvity fully drawn and monitored.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

Total
0

Total
0

0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
Address

11400 Valley Raod

11810 Mulberry Avenue

11812 Mulberry Avenue

City

Cumberland

Cumberland

Cumberland

This Report Period

This Report Period
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Cumulative Actual Total / Expected
Total
7/5

Cumulative Actual Total / Expected

Total
7/5
7/5
County State Zip Status / Accept
Maryland 21502 Not Validated / N
Maryland 21502 Not Validated / N
Maryland 21502 Not Validated / N
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11812 Mulberry Avenue Cumberland Maryland 21502 Not Validated / N

11814 Mulberry Avenue Cumberland Maryland 21502 Not Validated / N
11818 Valley Road Cumberland Maryland 21502 Not Validated / N
11826 Valley Road Cumberland Maryland 21502 Not Validated / N
10901 Loocust Grove Road LaVale Maryland 21502 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

43

I Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: R2 - DR13-240378-80

Activity Title: Charles County- Acq. R2 Phase 1

Activitiy Category: Activity Status:

Acquisition of relocation properties Completed

Project Number: Project Title:

R2 - DR13-06 Acquisition

Projected Start Date: Projected End Date:

05/23/2014 07/03/2016

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Slums and Blight Charles County MD

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $99,259.00

Total Budget $14,999.00 $99,259.00

Total Obligated $99,259.00 $99,259.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Charles County MD $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to acquire and demolish a house located in the floodplain that has suffered repetitive flood damage.

Location Description:
Charles County, MD

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

R2 - DR13-07

Projected Start Date:
06/30/2014

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Somerset County
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R2 - DR13-07 / Waterway Improvements

DR13-240378-79
Princess Anne Drainage

Activity Status:

Completed

Project Title:

Waterway Improvements

Projected End Date:

07/01/2016

Completed Activity Actual End Date:

Responsible Organization:
Somerset County

Apr 1 thru Jun 30, 2016 To Date
N/A $66,464.12
$66,464.12 $66,464.12
$61,300.00 $61,300.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Match Contributed $0.00

Activity Description:

Benefit Type and National Objective were changed to correct prior information.

Location Description:

Somerset County, MD

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

R2 - DR13-07

Projected Start Date:
05/23/2014

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

R2 - DR13-240378-85
Garrett County Water Way Imp R2 Phase 1

Activity Status:

Under Way

Project Title:

Waterway Improvements

Projected End Date:

09/27/2015

Completed Activity Actual End Date:

Responsible Organization:
Garrett County

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Garrett County

Match Contributed

Activity Description:

Funds will be used to dredge the river and remove debris to prevent flooding and the impact of high water in accordance with

recommendations from the Army Corps of Engineers.

Location Description:

Potomac River, Kittmiller, 21538

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Apr 1 thru Jun 30, 2016 To Date
N/A $385,180.40
$58,980.40 $385,180.40
$385,180.40 $385,180.40
$131,861.46 $131,861.46
$131,861.46 $131,861.46
$0.00 $0.00

$0.00 $0.00
$131,861.46 $131,861.46
$131,861.46 $131,861.46
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

48

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: R2 - DR13-240378-90

Activity Title: Somerset Waterway Imp- R2 Phase 1

Activitiy Category: Activity Status:

Dike/dam/stream-river bank repairs Under Way

Project Number: Project Title:

R2 - DR13-07 Waterway Improvements

Projected Start Date: Projected End Date:

05/23/2014 09/27/2015

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Somerset County

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $350,000.00

Total Budget $0.00 $350,000.00

Total Obligated $0.00 $350,000.00

Total Funds Drawdown $0.00 $350,000.00
Program Funds Drawdown $0.00 $350,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $350,000.00

Somerset County $0.00 $350,000.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used for the design to construct new breakers off barrier islands to protect the City of Crisfield from flooding due
to storm surge and high waves. The funding will be used as the required match for funding from the US Army Corps of
Engineers.

Location Description:

Great Point-Tangier Sound off the coast of the City of Crisfield.

Activity Progress Narrative:

Acitvity fully drawn and monitored.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

R2 - DR13-07

Projected Start Date:
05/23/2014

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Somerset County

Match Contributed

Activity Description:

R2 - DR13-240378-94

Somerset Waterway Imp-Urgent Need- R2 Phase 1

Activity Status:
Under Way
Project Title:

Waterway Improvements
Projected End Date:

07/03/2016

Completed Activity Actual End Date:

Responsible Organization:

Somerset County

Apr 1 thru Jun 30, 2016 To Date
N/A $25,000.00
$0.00 $25,000.00
$0.00 $25,000.00
$25,000.00 $25,000.00
$25,000.00 $25,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $25,000.00
$0.00 $25,000.00
$0.00 $0.00

Funds will be used to design shoreline stabilization activities in the Rhodes Point area off the coast of Smith Island to protect

against flooding and erosion.

Location Description:

Somerset County, MD.

Activity Progress Narrative:

Acitvity fully drawn and monitored.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

R2 - DR13-08

Projected Start Date:

05/23/2014

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Somerset County
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R2 - DR13-08 / Infrastructure Improvements

R2 - DR13-240378-93
Somerset County Utility Imp R2 Phase 1

Activity Status:

Under Way

Project Title:

Infrastructure Improvements

Projected End Date:

07/03/2016

Completed Activity Actual End Date:

Responsible Organization:
Somerset County

Apr 1 thru Jun 30, 2016 To Date
N/A $80,000.00
($42,000.00) $80,000.00
$80,000.00 $80,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Community Development Systems
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Match Contributed

Activity Description:

$0.00

Funds will be used for improvements to the lift station which include the construction of a four foot high concrete wall and the
installation of a waterproof gate. */8 Benefit Type was changed to correct prior information.

Location Description:

Somerset, MD

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

R2 - DR13-08

Projected Start Date:

05/23/2014

Benefit Type:

Area ()

National Objective:

Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Somerset County

Match Contributed

Activity Description:

R2 - DR13-240378-96
Somerset County Street Repavement R2 Phase 1

Activity Status:

Under Way

Project Title:

Infrastructure Improvements
Projected End Date:

09/27/2015

Completed Activity Actual End Date:

Responsible Organization:

Somerset County

Apr 1 thru Jun 30, 2016 To Date

N/A $1,188,420.47
($202,281.12) $1,188,420.47
$933,683.00 $1,133,683.00
$43,344.63 $58,984.63
$43,344.63 $58,984.63
$0.00 $0.00

$0.00 $0.00
$58,984.63 $74,624.63
$58,984.63 $74,624.63
$0.00 $0.00

Funds will be used to repair and resurface streets within the City of Crisfield.

Location Description:

Citywide, Crisfield

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: R2-DR13-10/ Removal of Slum/Blight

Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

R2 - DR13-10

Projected Start Date:
05/23/2014

Benefit Type:

()

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

R2 - DR13-240378-97
Somerset County Slum & Blight Rem R2 Phase 1
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Activity Status:

Completed

Project Title:

Removal of Slum/Blight

Projected End Date:

07/03/2016

Completed Activity Actual End Date:

Responsible Organization:
Somerset County

Apr 1 thru Jun 30, 2016 To Date
N/A $35,000.00
$0.00 $35,000.00
$0.00 $35,000.00
$0.00 $35,000.00
$0.00 $35,000.00
$0.00 $0.00
$0.00 $0.00
$35,000.00 $35,000.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Somerset County $35,000.00 $35,000.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to acquire and demolish vacant, blighted property located in the floodplain.

Location Description:

Somerset County, MD

Activity Progress Narrative:

Acitvity fully drawn and monitored.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

11847 Somerset Avenue Princess Anne Maryland 21853 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: R2-DR13-11/ Planning

Grantee Activity Number: R2 - DR13-240378-98
Activity Title: Housing Study-Somerset-R2 Phase 1
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Activitiy Category:
Planning

Project Number:

R2 - DR13-11
Projected Start Date:
05/23/2014

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Somerset County

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Planning

Projected End Date:

07/03/2016

Completed Activity Actual End Date:

Responsible Organization:

Somerset County

Apr 1 thru Jun 30, 2016 To Date
N/A $69,750.00
($5,250.00) $69,750.00
$69,750.00 $69,750.00
$2,760.27 $2,760.27
$2,760.27 $2,760.27
$0.00 $0.00
$0.00 $0.00
$2,760.27 $2,760.27
$2,760.27 $2,760.27
$0.00 $0.00

Funds will be used to hire a consultant to assess and determine the feasibility of relocating the Housing Authority from its

existing location in the floodplain to a safer location.

Location Description:

Somerset County, MD

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

115 S. 7th Street Crisfield

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Maryland 21817 Not Validated / N
Amount
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Grantee Activity Number:
Activity Title: Tidal Dike St
Activitiy Category:

Planning

Project Number:

R2 - DR13-11

Projected Start Date:

12/22/2015

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Somerset County

Match Contributed

Activity Description:

R2-Dr13-240378-92

udy

Activity Status:

Under Way

Project Title:

Planning

Projected End Date:

07/01/2016

Completed Activity Actual End Date:

Responsible Organization:

Somerset County

Apr 1 thru Jun 30, 2016

N/A
($33,290.00)

$518,210.00
$518,200.00

$518,200.00
$0.00

$0.00
$518,200.00
$518,200.00

$0.00

Feasibility study related to the repair and improvements to an existing tidal dike.

Location Description:

Somerset, MD

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures
This Report Period
Total

# of Plans or Planning Products 0
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To Date
$518,710.00

$518,710.00

$518,210.00
$518,200.00

$518,200.00
$0.00

$0.00
$518,200.00
$518,200.00

$0.00

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: R3-DR13-01/Housing Rehabilitation

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
R3-DR13-01
Projected Start Date:
01/01/2015

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown
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R1-DR13-240377-91
Housing Authority Improvements Round 1 Phase 2

Activity Status:

Under Way
Project Title:

Housing Rehabilitation
Projected End Date:

12/30/2016

Completed Activity Actual End Date:

Responsible Organization:

Somerset County

Apr 1 thru Jun 30, 2016 To Date

N/A $21,353.00
$0.00 $21,353.00
$0.00 $21,353.00
$0.00 $21,353.00

Community Development Systems
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Program Funds Drawdown $0.00

Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00

Somerset County $0.00
Match Contributed $0.00

Activity Description:

$21,353.00
$0.00

$0.00
$21,353.00
$21,353.00

$0.00

Rehabilitation improvements to the Crisfield Public Housing Authority Properties in Crisfield, MD due to Hurricane Sandy. */*

Activity Category and Benefit Type were changed to correct prior information.

Location Description:

Somerset County, MD

Activity Progress Narrative:

Acitvity fully drawn and monitored.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

115 S. 7th Street Crisfield

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Maryland 21817 Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
R3-DR13-01
Projected Start Date:
12/16/2014

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Somerset County

Match Contributed

Activity Description:

R3-DR13-240377-89
Housing Study

Countywide housing study to determine remaining need.

Location Description:

Somerset County, MD

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Activity Status:

Under Way

Project Title:

Housing Rehabilitation

Projected End Date:

12/16/2016

Completed Activity Actual End Date:

Responsible Organization:
Somerset County

Apr 1 thru Jun 30, 2016 To Date
N/A $100,000.00
$0.00 $100,000.00
$0.00 $100,000.00
$24,175.50 $72,526.50
$24,175.50 $72,526.50
$0.00 $0.00

$0.00 $0.00
$24,175.50 $72,526.50
$24,175.50 $72,526.50
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R3-DR13-240377-91

Activity Title: R3 Housing Authority Improvements

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

R3-DR13-01 Housing Rehabilitation

Projected Start Date: Projected End Date:

12/16/2014 12/16/2016

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Somerset County

Overall Apr 1 thru Jun 30, 2016 To Date

Total Projected Budget from All Sources N/A $978,647.00

Total Budget $0.00 $978,647.00

Total Obligated $0.00 $978,647.00

Total Funds Drawdown $196,200.00 $199,589.26
Program Funds Drawdown $196,200.00 $199,589.26
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $199,589.26 $199,589.26

Somerset County $199,589.26 $199,589.26
Match Contributed $0.00 $0.00

Activity Description:

Rhabilitation improvements to the Crisfield Public Housing Authority property due to Hurricane Sandy.

Location Description:

Somerset County, MD

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

R4-DR13-01

Projected Start Date:

10/19/2015

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Somerset County
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R4-DR13-01 / Economic Development

R4-DR13-240380-75
Business Loans

Activity Status:

Under Way

Project Title:

Economic Development

Projected End Date:

08/31/2017

Completed Activity Actual End Date:

Responsible Organization:
Somerset County

Apr 1 thru Jun 30, 2016 To Date
N/A $160,000.00
$0.00 $160,000.00
$0.00 $5,000.00
$2,699.50 $2,699.50
$2,699.50 $2,699.50
$0.00 $0.00

$0.00 $0.00
$2,699.50 $2,699.50
$2,699.50 $2,699.50

Community Development Systems
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Match Contributed

Activity Description:

Business loans up to $60,000 to businesses affected by Super Storm Sandy.

Location Description:

Countywide in Somerset.

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Public services

Project Number:
R4-DR13-01
Projected Start Date:
10/19/2015

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Somerset County

Match Contributed

Activity Description:

R4-DR13-240380-80
Job Training Round 4

Activity Status:

Under Way

Project Title:

Economic Development

Projected End Date:

08/31/2017

Completed Activity Actual End Date:

Responsible Organization:
Somerset County

Apr 1 thru Jun 30, 2016 To Date
N/A $185,000.00
$0.00 $185,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Provide job training for residents on specific skills needed by businesses in Somerset County.

Location Description:

Somerset County, MD.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: R4-DR13-02 / Housing Rehabilitation

Grantee Activity Number: R4-DR13-240380-35
Activity Title: Rehabilitation of Residential Structures R4
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way
Project Number: Project Title:
R4-DR13-02 Housing Rehabilitation
Projected Start Date: Projected End Date:
01/01/2016 12/31/2016
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
Low/Mod Somerset County
Overall Apr 1 thru Jun 30, 2016 To Date
Total Projected Budget from All Sources N/A $385,000.00
Total Budget $0.00 $385,000.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Somerset County $0.00 $0.00
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Match Contributed $0.00

Activity Description:

Rehabilitation of residential structures damaged by Super Storm Sandy.

Location Description:

Countywide in Somerset County.

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction of new replacement housing
Project Number:

R4-DR13-02

Projected Start Date:

01/01/2015

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Somerset County

Match Contributed

Activity Description:

Reconstruction of housing units damaged by Super Storm Sandy.

Location Description:

Countywide in Somerset County.

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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R4-DR13-240380-45
Replacement Housing Round 4

Activity Status:

Under Way

Project Title:

Housing Rehabilitation
Projected End Date:

12/31/2016

Completed Activity Actual End Date:

Responsible Organization:

Somerset County

Apr 1 thru Jun 30, 2016

N/A
$0.00

$0.00
$503,252.17

$503,252.17
$0.00

$0.00
$503,252.17
$503,252.17

$0.00

To Date
$2,210,000.00

$2,210,000.00

$600,000.00
$503,252.17

$503,252.17
$0.00

$0.00
$503,252.17
$503,252.17

$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
R4-DR13-03
Projected Start Date:
01/01/2016

Benefit Type:

)

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Maryland / Department of Housing and
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R4-DR13-03 / Administration

R4-DR13-240380-10
State Admin

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

12/31/2016

Completed Activity Actual End Date:

Responsible Organization:
State of Maryland / Department of Housing and

Apr 1 thru Jun 30, 2016 To Date
N/A $200,000.00
$0.00 $200,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00 $0.00

Activity Description:

Administration is support of disaster activities.

Location Description:

Department of Housing and Community Development in Lanham.

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: R5-DR13-01/ Public Facilities- Crisfield

Grantee Activity Number: DR13-240381-83

Activity Title: Head Start

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

R5-DR13-01 Public Facilities- Crisfield

Projected Start Date: Projected End Date:

12/22/2015 08/31/2017

Benefit Type: Completed Activity Actual End Date:
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Direct ( Person )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Somerset County

Match Contributed

Activity Description:

Responsible Organization:

Somerset County

Apr 1 thru Jun 30, 2016 To Date

N/A $2,350,000.00
$2,350,000.00 $2,350,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construct an addition onto the Crisfield High School for use as a Head Start Center.

Location Description:
6 Asbury Avenue, Crisfield 21817

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: R6-DR13-01/ Public Facilities- P. Anne

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
R6-DR13-01
Projected Start Date:
02/22/2016

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Somerset County

Match Contributed

Activity Description:

Funds for homeless shelter in Princess Anne.

Location Description:

12518 Somerset Avenue, Princess Anne, MD 21853.

Activity Progress Narrative:
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DR13-240381-82
Homeless Shelter

Activity Status:

Under Way

Project Title:

Public Facilities- P. Anne

Projected End Date:

01/31/2018

Completed Activity Actual End Date:

Responsible Organization:
Somerset County

Apr 1 thru Jun 30, 2016 To Date
N/A $150,000.00
$150,000.00 $150,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

R6-DR13-02

Projected Start Date:
02/22/2016

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
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R6-DR13-02 / Waterway Improvements - Somerset

DR-13-240382-81
Waterway Improvements - Somerset

Activity Status:

Under Way

Project Title:

Waterway Improvements - Somerset
Projected End Date:

01/31/2018

Completed Activity Actual End Date:

Responsible Organization:
Somerset County

Apr 1 thru Jun 30, 2016 To Date
N/A $4,722,000.00
$4,722,000.00 $4,722,000.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Total Obligated $0.00
Total Funds Drawdown $0.00
Program Funds Drawdown $0.00
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
Somerset County $0.00

Match Contributed $0.00

Activity Description:

Stabilize the shoreline on barrier islands off of Smith Island and construct jetty.

Location Description:

Rhodes Point, Smith Island, Somerset County, MD.

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Amount
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